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FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
Mission 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

MAVEN (Mars Scout 2) 11/18
Mars Science Laboratory
Mars Reconnaissance Orbiter D S D D   D   D D D  D  D D D D D
Mars Express (ESA) D D D D
Phoenix (Mars Scout 1) ML 5/25 D  D D
MER D D D D D D D D D D
Mars Global Surveyor D D D D
Mars Odyssey D D D D D D
Phobos-Grunt (Russia) 10/01
Yinghuo-1 (China) 10/01
ExoMars (ESA) Orbiter
ExoMars (ESA) Lander
MarsNEXT (ESA)
Mars Sample Return
Smart-1 (ESA)
Chang'e 1 (China)
Chang'e 2 (China)
Kaguya (Japan)
SELENE 2 (Japan)
Chandrayaan 1 (India) I S 10/22 D D D D
Chandrayaan 2 (India)
Luna-Glob (Russia)
Lunar Reconnaissance Orbiter D D D D D
LCROSS (Lunar impactor) A D
LADEE Orbiter 7/01
Lunar mini-Landers
MoonNEXT (ESA)
MoonLITE (UK)
Dawn  (Discovery 9) S MFB 3/01 D VR 10/01 D CR 8/01
Deep Impact (Discovery 8)
EPOXI (using DI s/c) U D CFB 10/11 D
Messenger D FB 1/14 D 10/18 D MeFB 9/29 D MeOI 3/18 D D
Juno (New Frontiers 2) 8/01 EFB 10/13 JOI 10/19
New Horizons Pluto D D PFB 7/14
Stardust  (Discovery 4)
Stardust-NExT (using Stardust s/c) A CFB 2/14 D
GRAIL 9/01
Discovery AO-2008/9?
Discovery AO-2010 11/01
New Frontiers 3
Rosetta D Steins 9/05 D Earth11/11 Lute 7/10 D C-G 5/01
Kepler  (Discovery 10) 2/16
Hayabusa (MUSES-C) Earth 6/01
Bepi Colombo (ESA)
Cassini D D   D   D D D D D D D D D
Cassini-Huygens
LAPLACE (Europa)(ESA)
Ulysses-U.S. 
Voyager
Venus Express
Venus Climate Orbiter (JAXA) 6/01 Ve 12/01
Outer Planet Flagship (launch 2016)

1-Sep

                      PDS Milestones
A: Archive Plan Signed        M: MOU Signed
C: Change Lead Node         R: Data Review
D: Data Delivery                   S: SIS Signed
I: ICD Signed                        T: TIM
U: Archive Plan Updated

     Study:  pre-Phase A  (response to proposal request)
     Formulation:  Phase A (mission and systems definition) 
     Formulation:  Phase B (preliminary design)
     Implementation:  Phase C (design) / D (build, test, launch)
    Operations:  Phase E
    Extended Operations:  Phase F
    Data Analysis
   Proposed Extended Operations


